

Backwards Mapping Plan

ne:	Project:	
ajor Project Components	Due Date:	
	5. Tasks to Complete:	
	4. Tanka ta Onwaniata	
	4. Tasks to Complete:	
	3. Tasks to Complete:	
	a. Tarlos to Occupatotos	
	2. Tasks to Complete:	
tential Calendar Conflicts		
	1. Tasks to Complete:	
oon submitting your project, r	eflect and comment on the strength	s of your plan and what you would do
fferently next time.	C	



Backwards Mapping Plan SAMPLE

Complex assignments can be broken down into manageable chunks. Analyze your task using backwards mapping and determine what tasks need to be completed. Once you have organized this information, periodically refer back to your Backwards Mapping Plan in order to analyze your progress.

Project: Career Research Ben Name:

Major Project Components	Due Date: Presentation is on March 25	
Complete research notes Process and summarize	5. Tasks to Complete: Practice Presentation by presenting to mom	March 23
write presentation 3.	Create product for presentation - see project rubric for required components	March 20-22
Create product for presentation 4. Practice Presentation	3. Tasks to Complete: Write presentation - introduction and key points	March 10-19
Project in English	2. Tasks to Complete: Process and summarize research notes - determine key points for pres.	March 9
Project in English Weekend college visit	Tasks to Complete: Complete research notes - 5 sources	March 2-8

Upon submitting your project, reflect and comment on the strengths of your plan and what you would do differently next time.

I didn't allow enough time for my research which set me behind in all my other tasks. Next time I either need to allow more time for research, or do a better job of working outside of class time to make sure I complete the task on time.